

Letter No: SUDA/AMRUT/HRMS-143/2016/508



Govt. of Jharkhand
Urban Development and Housing Department
State Urban Development Agency

Office Order

State Urban Development Agency has worked with many firms/companies for development, deployment and implementation of various projects. Further, SUDA has awarded the work of Development and Deployment of Human Resource Management System (HRMS) to M/s IPE Global Pvt. Ltd.

It is pertinent to mention that, M/s IPE Global Pvt. Ltd has not delivered the HRMS Application as per the scheduled timeline of **14th October 2017**. A Meeting was scheduled on **7th of December 2017** in which department directed to M/s IPE Global Pvt. Ltd to complete the development of application till 31st of January 2018. But IPE Global Pvt. Ltd. delayed the development of application and again vide **letter no 127 dated 23-01-2018** department ask the explanation for delaying the application. In response of the letter IPE Global Pvt. Ltd vide **letter no. 1 dated 25th January 2018** replied that they will complete the application by 28th of February 2018. But again they have not delivered the HRMS application on the said date.

Due to delay in the Application Department asked the show cause from M/s IPE Global Pvt. Ltd for the delay in progress vide **letter no. 403 dated 12-03-2018**. They have given the reply letter vide **letter No. 2 dated 14th March 2018** which again not found satisfactory. After Monitoring and observing the present situation the Application is still in pending state and it shows lack of interest from their end for not completing the HRMS Application.

According to the contract Agreement the Application has not been completed till date. Even after repeated reminders for the last 3 months, M/s IPE Global Pvt. Ltd has failed to deliver the same. This shows their unprofessional approach towards completing the Application.

Accordingly, In view of the above **M/s IPE Global Pvt. Ltd** debarred from the future participation in consulting assignment of Urban Development and Housing Department, Government of Jharkhand for **next Three years** from the issue of this order.

Your's Sincerely,


30/03/18

Director,

State Urban Development Agency

Memo No: SUDA/AMRUT/HRMS-143/2016/508 Date: 30-03-2018

Copy to :- Add. Chief Secretary UD&HD, Director DMA, UD&HD, Deputy Secretary UD&HD, M/s IPE Global Pvt. Ltd


30/03/18

Director,